SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:22AM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 081 Const Calendar Day: 591 Date: 22-Apr-2011  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Tern, Ae Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00 AM  12:00 PM Break: 00:00 Over Time:
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 23-Jul-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition sunny

Working Day If no, explain:

Diary: Dispute
Tower Bolting
ABF's crew continue the splice bolting operation at splice #3 East tower at 114M elevation. Roger work on =
tensioning bolts on the splice skin plate. Ryan work on aligning the longitudinal stiffener and installing the
A490 bolts. Ryan also work on pre-tensioning of the skin splice plate bolts.
Torque varification of the A490 bolts:
-Skin B-C corner behind the diagonal stiffener plate (M27x200).
-Skin C-D corner behind the diagonal stiffener plate (M27x200).
04-0120F4 Bid Item: 053 T-LO1-TNE.053 Tower Lift 01 Tower NE Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP RYAN EVANCHIK 8.00 0.00 0.00 8.00 D
Ironworker JNM ROGELIO RUIZ 8.00 0.00 0.00 8.00 D
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